

New Transparency Platform

PROJECT OVERVIEW

Maria Gerova

IT Project Manager

Bulgartransgaz EAD

mgerova@bulgartransgaz.bg

New Transparency Platform: Project Overview

DOCUMENTS REVISION


- ✓ Requirements specification
- ✓ Tender documents



New Transparency Platform: Project Overview

COMMUNICATION TESTS


- ✓ Pilot testing of the communication exchange based on sFTP protocol
- ✓ Test of data exchange between BTG IT system and the servers of the New TP



New Transparency Platform: Project Overview

PREPARATION IN PROGRESS

- ✓ Network model description
- ✓ Relevant points list update
- ✓ EIC registration
- ✓ Duplicate the main Database
- ✓ Nomination and Renomination module modification
- ✓ Data archive modification – addition of time offset
- ✓ Programming of the algorithm for regular updates of (30+) indicators



New Transparency Platform: Project Overview

PLATFORM TESTS

- ✓ Network model tests and verification
- ✓ Verification of the data presented on the new map
- ✓ Testing of the new features and functionalities
- ✓ Testing of data publication
- ✓ Testing of the features and functionalities of the back-end system of the New TP



New Transparency Platform: Project Overview

DOUBLE RUN

- ✓ Both platforms working in parallel
- ✓ Historical data migration
- ✓ Setting up and sending regular updates to the New TP
- ✓ Sending regular updates to the Former TP
- ✓ Verification and correction of the published historical data
- ✓ Verification and correction of the regularly updated information

New Transparency Platform: Project Overview

START OF THE NEW TRANSPARENCY PLATFORM



*“Now this is not the end.
It is not even the beginning of the
end. But it is, perhaps, the end of the
beginning.”*

Winston Churchill

New Transparency Platform: Project Overview

WHAT IS GOING ON

- ✓ Regular updates of dynamic parameters
- ✓ Actualization of the relatively 'static' indicators
- ✓ Verification and correction of the published information
- ✓ Monitoring and compliance with the market and regulatory requirements



New Transparency Platform: Project Overview

PROJECT STATISTICS

- 3600 men-hours of BTG staff invested in the project;
- 7 of BTG departments involved in the project;
- 2 requests for changes of internal IT systems, applicable for cost recovery by the NRA, ordered to external service provider;
- 8478 files generated and migrated by BTG on the New TP over the period 1 October 2013 – 1 October 2014;
- 50 issues reported by BTG during the testing period of the New TP;
- 189 total number of issues opened by all TSOs and solved during testing period – many of them required multilateral efforts:
 - from TSOs teams;
 - from ENTSOG (Manager and Project Owner);
 - from TRA WG (Transparency Subject Manager);
 - from the TP Solution Provider.

New Transparency Platform: Project Overview

“Quality is something that does not happen accidentally.”



New Transparency Platform: Project Overview

THANK YOU!

*Maria Gerova
IT Project Manager
Bulgartransgaz EAD*

mgerova@bulgartransgaz.bg

